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Quarterly Overview

Reporting Country CAR-Kazakhstan Technical Areas % 
Completio

Lead Partner KNCV 1. Universal and Early Access 23%
Collaborating Partners 2. Laboratories 30%
Date Report Sent 31.01.2013 3. Infection Control 13%
From Timur Bazikov, TB CARE I 4. PMDT 5%
To Arman Toktabayanov, USAID 

CAR
6. Health Systems Strengthening 0%

Reporting Period October-December 2012 7. M&E, OR and Surveillance 8%
Overall work plan completion 13%

Most Significant Achievements 

1. Universal Access 

-  TWG finalized the draft protocol on the outpatient care model for Akmola oblast. The draft sent to oblast authorities (local 
government, department of SES, department of social affairs and others) and NTP for review and comments. Adoption of the 
protocol and piloting of the model is expected to begin in early 2013, subject to SES concurrence. 
- In October, TB CARE I staff participated in a key meeting of  representatives from general and prison TB services, the  convoy 
department, the military transport department, and NTP partners, organized by the Central Prison Committee.  The agenda of the 
meeting was to discuss the upcoming reorganization of TB services in prisons, with a special focus on TB bed reduction, closure of 
several  TB colonies and harmonization of internal regulations. The participants agreed to establish a taskforce to develop a plan of 
TB service reorganization in prisons through 2015.   
- In early December, the TB CARE I Regional Director and Regional TB Advisor met with high level prison health officials in Astana, 
including the newly appointed head of the Medical Unit at the Prison Service. The meeting emphasized the strong interest and 
support that the Kazakhstan Prison Service has in collaborating with TB CARE I on prison related activities. 
- The TB CARE I Senior Regional TB Advisor visited several prisons in East-Kazakhstan and Akmola oblasts to observe  current MDR TB 
treatment and diagnostic practices, and to support prison medical staff on MDR TB patient care, including  utilization of GeneXpert 
and other rapid diagnostic tools. The visits were combined with trainings for prison non-medical staff in both oblasts, which  focused 
on IC issues and the roles of prison staff in the administration of TB care in prisons.  
 
2. Laboratory 
In early December, TB CARE I staff conducted supportive supervision visits to GeneXpert sites in Almaty City TB Dispensary, NRL , 
Akmola and East Kazakhstan  oblasts, with support from the PMU Laboratory Consultant Manuela Rehr and the KNCV HQ Laboratory 
Consultant Sanne van Kampen. From the start of the implementation of GeneXpert in late July 2012 until the end of December 2012, 
2,575 tests were conducted in four Xpert sites (Almaty TB city dispensary, Akmola oblast TB dispensary, East Kazakhstan oblast TB 
dispensary and NRL). Three out of four sites reported 1,737 patients tested (NRL data on patients is yet to come next quarter). 
Out of 1,737 individuals, 704 (47.2%) tested positive for TB of which 368 (52.3%) were detected with resistance to rifampicine; out of 
these 368 patients 274 (74.5%) were enrolled in MDR TB treatment in less than two weeks. The initial performance assessment of 
the four sites was overall positive, in terms of detection rates, timely enrolment in treatment, laboratory procedures, database 
management, and close relationships between lab specialists and clinicians.  
At the same time, KNCV HQ Epidemiologist Susan van den Hof and the TB CARE I Regional M&E Officer presented the new GeneXpert 
M&E tool that was recently developed by the PMU to the NTP. The new tool was well received by local counterparts and is expected 
to be incorporated in the national M&E system in 2013. This will provide the means for standardized GeneXert data collection and 
analysis nationwide, an important development since nine additional machines will be installed in the country in 2013 through GF.  
 
3. Infection Control 

In November-December,TB CARE I provided technical assistance to the NTP on the finalization of National Guidelines on Infection 
Control which were approved by MoH. 
 
4. PMDT 

TB CARE staff participated in several NTP / Global Fund meetings in October and November of 2012. The participants discussed the 
main NTP indicators of the PMDT Action Plan to be achieved through 2015. The final draft of the PMDT plan was submitted to MoH 
in December 2012. 
 
7. M&E, Operational Research 

At NTP request, TB CARE  I has developed a tool for the evaluation of the psychosocial profile of TB patients and a  list of  indicators 
for monitoring the patient support system that will be incorporated into the National TB Electronic Data Register. TB CARE I  Regional 
M&E Officer to EKO installed EpiData software and conducted on-the-job trainings for specialists of oblast TB facilities in Oskemen 
and Semey.  



Overall work plan implementation status

In-country Global Fund status and update

Technical and administrative challenges 

Two national regulations, Article 20 of Kazakhstan Government Decree from 06.12. 2011 №1472 «On approval of rules for provision 

of outpatient care” and  Kazakhstan Government Decree from 04.12.2009 №2018 «On approval of list of socially important diseases 

dangerous for society,” directly prohibit the provision of TB care in ambulatory settings. TB CARE I has raised this issue with the 
National TB Program and is waiting for its response. 
 
The assessment visits to GeneXpert sites in December identified that the majority of patients (85%) were tested according to the 
National Xpert strategy.  15% of patients were not clearly classified at the time of the test. TB CARE I staff will consult with the NTP 
on addressing this issue. 

Under Phase 2 of Global Fund Round 8  nine GeneXpert machines will be procured in early 2013.   
Since October 2012, GF has been providing an additional number of SLDs across the country. This had a positive effect on TB CARE I 
activities in in Akmola  and East-Kazakhstan oblasts where an increased number of MDR TB  patients were identified and effectively 
put on treatment in the past quarter.  
 
 

The APA3 approval from the mission was secured in November of 2012. Overall, the implementation rate remained on target.  
 
 



Quarterly Activity Plan Report

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

1.2.1 Finalised protocol on outpatient care and 
patient support in Akmola oblast

KNCV 12 335 75% Feb 2013 During the second meeting of the Akmola oblast multi-
disciplinary group on November 22, 2012, the final draft 
version of the protocol on the outpatient model of care 
for Akmola was discussed and agreed on by all 
members (19 participants, females - 15)
The draft of the protocol was sent to oblast authorities 
(local government, department of SES, department of 
social affairs and others) and NTP for review and 
comments. Adoption of the protocol and piloting of the 
model is expected to begin in early 2013, subject to 
SES concurrence.

1.2.2 Established Akmola regional training center KNCV 10 656 0% Mar 2013 TB CARE I will provide limited equipment and technical 
support for the introduction of training programs at the 
center starting in January.

1.2.3 Trainings on outpatient care and patient 
support in Akmola oblast

KNCV 32 328 0% Apr 2013 Preparations for the trainings will start in January, 
subject to SES concurrence.

1.2.4 Supportive supervision visits to Akmola 
oblast on outpatient care and patient 

KNCV 5 720 0% Jul 2013 Two supportive supervision visits with participation of 
NTP will be conducted in March and July.

1.2.5 Workshop in Akmola oblast on discussion 
of interim results on outpatient care

KNCV 20 255 0% Sep 2013 Preparations for the workshop will start in August.

1.2.6 Prison staff and NGOs trained in patient 
counseling focusing on treatment 
adherence

KNCV 17 971 0% Apr 2013 Preparations for the training will start in February.

1.2.7 Support to inter-agency coordination body 
at project sites

KNCV 11 756 0% Sep 2013 The first meeting of the inter-agency coordination body 
will take place in June.

1.2.8 PMDT supervision visits to East-Kazakhstan 
and Akmola oblasts

KNCV 23 870 50% Jun 2013 For the first time under the TB CARE I project,  the 
Senior Regional TB Advisor visited several  prisons in 
East-Kazakhstan and Akmola oblasts to observe  current 
MDR TB treatment and diagnostic practices, and to 
support  medical staff on MDR TB patient care, including  
utilization of GeneXpert and other rapid diagnostic tools. 

1.2.9 Training for prison non medical staff from  
prison facilities trained in TB control

KNCV 13 300 75% Jun 2013 The TB CARE I Senior Regional TB Advisor conducted 
trainings for prison non-medical staff  in East-
Kazakhstan and Akmola oblasts, focusing on IC issues 
(personal protection) and the roles of prisons staff in the 
administration of TB CARE in prisons. 14 EKO 
participants (females - 2) were trained on December 7, 
and 16 Akmola participants (females - 5) were trained 
on December 21. 

Cumulative 
Technical 

Completion

Planned 
Completion 

1.2 Increased 
quality of TB 
services 
delivered 
among all 
care providers 
(Supply)

1. Universal and Early Access



1.2.10 Training for prison health workers in the 
topics of TB, MDR-TB, TB-HIV 

KNCV 11 530 0% Mar 2013 Preparations for the training will start in February

1.2.11 Meeting with high level prison authorities 
in Astana

KNCV 2 512 100% Dec 2012 On December 12 the TB CARE I Regional Director and 
Regional TB Advisor met high level prison health officials 
in Astana, including the newly appointed head of the 
Medical Unit at the Prison Service.  The meeting 
emphasized the strong interest and support that the 
Kazakhstan Prison Service has in collaborating with TB 
CARE I on prison related activities.
During the meeting TB CARE I staff provided an 
overview of the regional and country portfolio and 
discussed upcoming activities for 2013. Cooperation 
with general TB services (access to labs, second line 
drugs, HIV services) was discussed; according to the 
Prison Service the cooperation needs improvement, 
mainly by strengthening the coordination of activities at 
the oblast level. 
Prison Service officials also emphasized the need for 
additional trainings for medical and non-medical prison 
staff and study tours to learn best practices in TB 
control.

1.2.12 Interministerial meeting to support 
integrated approach for TB control in 
prisons 

KNCV 9 342 0% Jul 2013 The meeting was tentatively scheduled for November 
and has now been moved to July.

1.2.13 Meetings on the development of plan on 
reorganization of TB service in prison 

KNCV 10 016 0% May 2013 Two meetings will take place in February and May.

23%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

2.3.1 Sample transportation systems to ensure 
optimal use of Xpert MTB/Rif in Xpert sites 

KNCV 10 390 25% Mar 2013 The current transportation systems in pilot sites have 
been reviewed and analyzed. Some parts of the 
document (schedule of sample transportation from each 
facility to Xpert laboratories in East Kazakhstan and 
Akmola oblasts) were developed. The rest of the 
normative document will be developed in March.

2.3.2 Procurement of 2880 cartridges for Xpert 
MTB/Rif

KNCV 49 911 75% Jan 2013 TB CARE I made a prepayment for 2,880 additional 
cartridges to be shipped  to Kazakhstan in early January 
2013.

2.3.3 Development of plan for optimization of lab 
services in Akmola oblast

KNCV 24 584 0% Apr 2013 Preparations for the development of the plan will start in 
March

  
   
 
 

  
  

2.3 Ensured 
optimal use of 
new 
approaches 
for laboratory 
confirmation 
of TB and 
incorporation 
of these 
approaches in 
national 
strategic 
laboratory 
l

Cumulative 
Technical 

Completion

2. Laboratories Planned 
Completion 



2.3.4 Supportive supervision visits to Xpert sites KNCV 96 644 50% Sep 2013 In early December, TB CARE I staff conducted 
supportive supervision visits to GeneXpert sites in 
Almaty City TB Dispensary, NRL , Akmola and East 
Kazakhstan  oblasts, with support from the  PMU 
Laboratory Consultant Manuela Rehr and the KNCV HQ 
Laboratory Consultant Sanne van Kampen. From the 
start of the implementation of GeneXpert in late July 
2012 until the end of December 2012, 2,575 tests were 
conducted in four Xpert sites (Almaty TB city 
dispensary, Akmola oblast TB dispensary, East 
Kazakhstan oblast TB dispensary and NRL). Three out of 
four sites reported 1,737 patients tested (NRL data on 
patients is yet to come next quarter. 
Out of 1,737 individuals, 704 (47.2%) tested positive 
for TB and 368 (52.3%) were detected with resistance 
to rifampicine; out of these 368 patients 274 (74.5%) 
were enrolled in MDR TB treatment within less than 2 
weeks. The initial performance assessment of the four 
sites was overall positive, in terms of laboratory 
procedure and installations, detection rates, database 
management, timely enrolment in treatment, close 
relationships between lab specialists and clinicians.
202 tests had the following results: 153 were error tests  
(8,0%), 11 were invalid tests (0,6%), and  38 were no 
results tests (2,0%) .

2.3.5 Development of National plan for routine 
use of Xpert MTB/Rif in Kazakhstan 

KNCV 17 758 0% May 2013 Following the completion of the pilot phase of GeneXpert 
introduction in February preparations will start for the 
development of the National Plan.

30%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

3.2.1 Training of trainers KNCV 47 491 0% May 2013 Preparations for the training will start in April

  
   

 
 

  
 

   
 

  
  

 
 

 
plans

3.2 Scaled-up 
implementatio
   

Planned 
Completion Cumulative 

Technical 
Completion

3. Infection Control



3.2.2 TB-IC trainings in Akmola and East 
Kazakhstan oblasts

KNCV 25 938 0% Apr 2013 Preparations for the trainings will start in February

3.2.3 Supportive supervision visits KNCV 12 754 0% Jun, Sep 2013 Supportive supervision visits will start in June

3.2.4 Procurement of TB IC equipment KNCV 75 022 50% Mar 2013 Half of the equipment has already been procured. The 
procurement will be completed in March.

13%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

4.1.1 XDR TB protocol on diagnostic, treatment 
and care developed (linked with 4.1.3.)

KNCV 4 260 25% Jul 2013 Initial preparations for the development of the protocol 
already started

4.1.2 Training module on M/XDR care TB 
developed

KNCV 700 0% Sep 2013 Preparations for the trainings will start after the 
adoption of the XDR TB protocol

4.1.3 MDR TB Guideline  revised and adapted in 
accordance with MoH order #218 (linked 
with 4.1.1.)

KNCV 6 800 0% Jul 2013 Preparations for the development of the guidelines will 
start in January

4.1.4 Supportive supervision  done to ensure the 
new MDR TB Guideline and protocols are 
integrated in clinical practice in Akmola 
oblast and EKO 

KNCV 7 580 0% Sep 2013 Two visits to each pilot oblast will take place in June and 
September

4.1.5 Introduction of Childhood TB protocol at 
the national level

KNCV 42 034 0% Aug 2013 Preprations for the training will start in May

5%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

6.2.1 Regional TB CARE APA4 planning meeting KNCV 13 265 0% Jun 2013 Regional TB CARE I APA4 planning meeting will take 
place in July

Cumulative 
Technical 

Completion

  
implementatio
n of TB-IC 
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6.2.2 Strengthening of local capacities KNCV 52 520 0% Sep 2013 TB CARE I will provide professional development 
opportunities for local partners through September 2013

0%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

7.1.1 Transfer of TB data from prison to the 
National TB register

KNCV 23 000 0% Aug 2013 Preparations for the transfer of data will start in June

7.1.2 Training on surveillance and M&E systems 
for prisons

KNCV 21 379 0% Jul 2013 Preparations for the training will start in July

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

7.2.1 Regional training on M&E KNCV 34 752 25% Apr 2013 Initial preparations for the training already started

7.2.2 Supportive supervision of prison and civil 
TB services to improve surveillance and 
M&E system in project sites

KNCV 5 804 0% Sep 2013 Supportive supervision visits will follow after the 
transfer  of TB data to the National TB Register, starting 
in July

7.2.3 Development of National M&E plan KNCV 8 788 0% Jun 2013 Preparations for the development of the M&E Plan will 
start in April

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

7.3.1 Evaluation of the implementation of 
outpatient treatment in Akmola oblast

KNCV 18 230 0% Sep 2013 Initial review of results will start in March

Cumulative 
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Completion
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TB 
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7.3.2 Evaluation of Xpert piloting in Kazakhstan KNCV 30 596 25% To support the implementation of Xpert MTB/RIF in 
Kazakhstan (initiated in the summer of 2012), TB CARE 
I organized a mission on December 3-9, 2012, to 
monitor Xpert MTB/RIF implementation. A team of 
consultants from the KNCV/TB CARE I regional and 
central offices made monitoring visits to four Xpert pilot 
sites (NRL, bacteriological laboratory of Almaty City TB 
Dispensary, East Kazakhstan and Akmola Oblasts) and 
had a meeting with NTP and MedInform to discuss a 
new monitoring tool for Xpert M&E. The TB CARE I 
consultants jointly with the regional staff introduced the 
new monitoring tool for Xpert M&E to NTP and agreed to 
align this tool with the national monitoring & 
surveillance system.

7.3.3 Interim analysis on effectiveness of patient 
support model in EKO 

KNCV 33 238 25% At NTP request, TB CARE  I has developed a tool for the 
evaluation of the psychosocial profile of TB patients and 
a list of  indicators for monitoring the patient support 
system that will be incorporated in the National TB 
Electronic Data Register. During  the mission of the TB 
CARE I  Regional M&E Officer to EKO in December, 
EpiData software was installed in Oskemen and Semey 
TB facilities. Also, data collection was monitored for the 
operational research which evaluates the established 
patient support program.

7.3.4 Publication of manuscripts of TB CARE I 
project studies

KNCV 18 954 0% Sep 2013 First publications will be sent to print in March

8%

593 271
1 564 264

Total Approved Staffing & Operations Budget
Grand Total Approved Project Budget

  
  

NTPs to 
perform 
operations 
research



Quarterly MDR-TB Report

Country CAR-Kazakhstan Period

MDR TB cases diagnosed and put on treatment in country

Quarter
Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Total 2010 7336 5740
Total 2011 7386 5311

Jan-Mar 2012 1902 1342
Apr-Jun 2012 2285 1880
Jul-Sep 2012 1822 1367
Oct-Dec 2012 N/A N/A

Total 2012 #ЗНАЧ! #ЗНАЧ!

Comments:

Data for September-December 
are not ready for technical 

reasons arising in NTP.

OCTOBER-DECEMBER 201



6. TB CARE I-supported International Visits (technical and management-related trips)

# Partner Activity 
Code

Name Purpose Planned 
month, year

Status Dates 
completed

Additional Remarks

1 KNCV 1.2.3. Ieva Leimane
Trainings on outpatient care and patient 
support in Akmola oblast

March-April 
2013 Planned

2 KNCV 1.2.5. Ieva Leimane

Workshop in Akmola oblast to discuss 
interim results on outpatient care in 
Akmola oblast

September 
2013 Planned

3 KNCV 2.3.3. Girts Skenders
Development of plan for optimization of 
lab services in Akmola oblast April 2013 Planned

4 KNCV 2.3.4.

Sanne van 
Kampen/Manuela 
Rehr

Supportive supervision visits to Xpert 
sites

Dec 2012, 
Feb 2013, 
April 2013
September 
2013 Completed Dec 3-9

One of the four visits 
was completed in 
December

5 KNCV 3.2.1. Ieva Leimane Training of trainers August 2013 Planned

6 KNCV 4.1.5. Iveta Ozere
Introduction of Childhood TB protocol at 
the national level

July-August 
2013 Planned

7 KNCV 7.2.1. Susan van den Hoff Regional training on M&E April 2013 Planned

8 KNCV 7.3.2. Susan van den Hoff

Operational research on effectiveness of 
GeneXpert for MDR TB diagnosis in 
project sites January 2013 Completed Dec 3-9

GX M&E tool was 
presented

9 KNCV 7.3.3. Susan van den Hoff
Interim analysis on effectiveness of 
patient support model in EKO July 2013 Planned

10
11
12
13
14
15
16
17
18
19

Percent of planned international consultant visits conducted

Total number of visits conducted (cumulative for fiscal year)
Total number of visits planned in workplan

1
12
8%



Quarterly Photos (as well as tables, charts and other relevant materials)
Training titled "Tuberculosis as infectious disease and TB prevention measures"
for prison non-medical staff in East-Kazakhstan oblast, December 7, 2012

Pic 1. TB CARE I Senior Reional TB Advisor Maria Idrissova explains to prison 
non-medical staff how to be protected from TB



Inventory List of Equipment - TB CARE I

Organization:
Country:
Reporting period:
Year:

Description 
(1)

ID numbers 
(2)

Acquisition 
date (3)

Acquisition 
cost (4)

V.A.T 
(5)

Location 
(6)

Condition 
(7)

Disposition 
date (8)

Title held by 
(9)

Insurance Policy 
#

ND ASUS K43E, 
Core i3-2310M-

2100/320G5/3GB/D
VD-

RW/802.11B.g/BT/1
4*HD/nob/nom 

B3N0BC35297813
7

05.07.2011 109 628,00 KZT  11 745,86 KZT RO, Almaty Good
Regional 

Procurement & 
Logistics Officer

ND ASUS K43E, 
Core i3-2310M-

2100/320G5/3GB/D
VD-

RW/802.11B.g/BT/1
4*HD/nob/nom 

B3N0BC35315913
2

05.07.2011 109 628,00 KZT  11 745,86 KZT RO, Almaty Good Project 
Coordinator

ND ASUS K43E, 
Core i3-2310M-

2100/320G5/3GB/D
VD-

RW/802.11B.g/BT/1
4*HD/nob/nom 

B3N0BC35303313
5

05.07.2011 109 628,00 KZT  11 745,86 KZT RO, Almaty Good
Regional 

Laboratory 
Officer

ND ASUS K43E, 
Core i3-2310M-

2100/320G5/3GB/D
VD-

RW/802.11B.g/BT/1
4*HD/nob/nom 

B3N0BC35287613
9

05.07.2011 109 628,00 KZT  11 745,86 KZT RO, Almaty Good
Regional 

Monitoring & 
Evaluation Officer

Panasonic/KX-
TS2365RUW

1ABKH651239 05.07.2011 8 850,00 KZT      948,21 KZT RO, Almaty Good
Regional 

Laboratory 
Officer

TB CARE I
CAR-Kazakhstan

October-December 2012
APA 3



Panasonic/KX-
TS2365RUW

1ABKH651248 05.07.2011 8 850,00 KZT      948,21 KZT RO, Almaty Good
Project 

Coordinator

Panasonic/KX-
TS2365RUW

1ABKH651250 05.07.2011 8 850,00 KZT      948,21 KZT RO, Almaty Good
Regional 

Procurement & 
Logistics Officer

Win Pro 7 64-bit 
Russian CIS and 

Georgia 1pk
05.07.2011 355 296,00 KZT  38 067,43 KZT RO, Almaty Good All KNCV RO staff

Office Home and 
Business 2010, 

32/64 English no EU
05.07.2011 191 996,00 KZT  20 571,00 KZT RO, Almaty Good

Reg Proc & Log 
Off.; Proj Coord.; 
Reg Mon & Eval 

Off.; Reg Lab Off.

OfficeMultiLangPk 
2010 Olp NL

05.07.2011 20 000,00 KZT   2 142,86 KZT RO, Almaty Good

Reg Proc & Log 
Off.; Proj Coord.; 
Reg Mon & Eval 

Off.; Reg Lab Off.

Dr Web SSecurity 
Pro (K3) 1 electronic 

license, 1 year
05.07.2011 58 560,00 KZT   6 274,29 KZT RO, Almaty Good All KNCV RO staff

Dr Web Server 
Security

05.07.2011 44 800,00 KZT   4 800,00 KZT RO, Almaty Good All KNCV RO staff

Switch, 16 port 
10/100/1000 Mbit, 
Tenda TEG1016D, 
Auto MDI/MDI-X, 

rack/dekstop, int PS

05.07.2011 19 926,00 KZT   2 134,93 KZT RO, Almaty Good
Project & 

Administative 
Assistant

Language Pack (LP) 05.07.2011 24 000,00 KZT   2 571,43 KZT RO, Almaty Good

Reg Proc & Log 
Off.; Proj Coord.; 
Reg Mon & Eval 
Off.; Reg Lab 
Off.; Proj & 

Admin Assistant



Office chairs, Torino 26.07.2011 7 200,00 KZT      771,43 KZT RO, Almaty Good
Regional 

Procurement & 
Logistics Officer

Office chairs, Torino 26.07.2011 7 200,00 KZT      771,43 KZT RO, Almaty Good
Regional 

Laboratory 
Officer

Office chairs, Torino 26.07.2011 7 200,00 KZT      771,43 KZT RO, Almaty Good Project 
Coordinator

Office chairs, Torino 26.07.2011 7 200,00 KZT      771,43 KZT RO, Almaty Good
Project & 

Administative 
Assistant

Mobile Cabinet 26.07.2011 14 500,00 KZT   1 553,57 KZT RO, Almaty Good
Regional 

Procurement & 
Logistics Officer

Mobile Cabinet 26.07.2011 14 500,00 KZT   1 553,57 KZT RO, Almaty Good
Regional 

Laboratory 
Officer



Telephone system 
cabinet

26.07.2011 9 200,00 KZT      985,71 KZT RO, Almaty Good
Project & 

Administative 
Assistant

Office table 26.07.2011 13 200,00 KZT   1 414,29 KZT RO, Almaty Good
Regional 

Laboratory 
Officer

Table top 26.07.2011 8 800,00 KZT      942,86 KZT RO, Almaty Good
Project & 

Administative 
Assistant

Camera, Canon 
Power Shot S95

4343B001 [AA] 30.09.2011 78 120,00 KZT   8 370,00 KZT RO, Almaty Good
Regional 

Procurement & 
Logistics Officer

Monitor TFT 
Samsung 21'' 
S22A350HS

1795HLPBB00190Y 04.05.2012 33222,00             -   KZT RO, Almaty Good
TB CARE I 

Program Director 
CA

Telephone Panasonic 
KX-TG2511

1KAQB049789 04.05.2012 8990,00             -   KZT RO, Almaty Good
TB CARE I 

Program Director 
CA

Office cell-phone 
Nokia 1280

352434052567398 17.05.2012 5000,00      535,71 KZT RO, Almaty Good
Regional 

Procurement & 
Logistics Officer

Core i3-2100/ASUS 
P8H61-M 

LX3/S/RAM8GB/HDD
500Gb DVD+R/RW 

ASUS CaseATX

2918001944750 10.07.2012 78650,00             -   KZT RO, Almaty Good
Project & 

Administrative 
Assistant

(7) Good/fair or bad
(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value. 
where a recipient compensated TB CARE I for its share. Attach supplementary info
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